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ESTIMATE RUN 08/17/2002

ESTIMATE SUMMARY 13:56:33

CONTID: C13354         ESTIMATE NO: 0001 PROG 1999

PCN: 13354-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US285/SH30:DAHLIA  to YOSEMITE PERCENT TIME:

PROJECT NO: STA 2854-087                  

US285/SH30:DAHLIA  to YOSEMITE

NAME OF ROAD: 285D

PROJECT COUNTIES: DENVER

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING 08/17/2002 DATE TIME STARTED 07/16/2002

2500 E BRANNAN WAY DATE LET 02/14/2002 DATE WORK BEGAN 07/16/2002

 DATE AWARDED 02/19/2002 DATE TIME STOPPED 11/12/2002

 DATE CONTRACT EXECUTED 03/04/2002 DATE ACCEPTED 11/12/2002

DENVER CO 80229     303/273-9382 DATE NOTICE TO PROCEED 07/16/2002

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,749,762.20 PARTICIPATING $ $ 197,537.38

AWARD PROJECT AMT: 2,077,336.02 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -831.60

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.00

WORK DAYS

WORK DAYS

11.29%

1,552,224.82

197,537.38

197,537.38

196,705.78

$

$

$

$

197,537.38

0.00

197,537.38

0.00

197,537.38

-831.60

0.00

196,705.78

0.00

AMOUNT DUE 196,705.78 196,705.78

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 196,705.78

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

24.0 TIME ALLOW: 80

ORIG TIME ALLOW: 80
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PCN: 13354-BID    ESTIMATE RUN 08/17/2002

PROJECT: STA 2854-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:56:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0005 *REMOVAL OF CONCRETE MEDIAN COVER MATERIAL 0.000

11.800

202-00190  
 

12.000

SY  

13.10000 154.5811.800

154.58

0010 *REMOVAL OF MEDIAN COVER 0.000

0.000

202-00195  
 

0.000

SY  

13.10000 0.000.000

0.00

0015 *REMOVAL OF SIDEWALK 0.000

352.700

202-00200  
 

406.000

SY  

8.70000 3,068.49352.700

3,068.49

0020 *REMOVAL OF GUTTER 0.000

117.400

202-00202  
 

117.400

LF  

10.90000 1,279.66117.400

1,279.66

0025 *REMOVAL OF CURB AND GUTTER 0.000

5,548.200

202-00203  
 

7,205.000

LF  

5.50000 30,515.105,548.200

30,515.10

0030 *REMOVAL OF CONCRETE PAVEMENT 0.000

0.000

202-00210  
 

0.000

SY  

16.40000 0.000.000

0.00

0035 *REMOVAL OF ASPHALT MAT 0.000

614.800

202-00220  
 

2,199.000

SY  

13.10000 8,053.88614.800

8,053.88

0040 *REMOVAL OF ASPHALT MAT (PLANING) 0.000

0.000

202-00240  
 

116,073.000

SY  

0.70000 0.000.000

0.00

0045 *REMOVAL OF GROUND SIGN 0.000

0.000

202-00810  
 

5.000

EACH

49.00000 0.000.000

0.00

0050 *REMOVAL OF SIGN PANEL 0.000

0.000

202-00821  
 

16.000

EACH

59.90000 0.000.000

0.00

0055 *REMOVAL OF GUARDRAIL TYPE 3 0.000

0.000

202-01130  
 

0.000

LF  

5.30000 0.000.000

0.00
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PCN: 13354-BID    ESTIMATE RUN 08/17/2002

PROJECT: STA 2854-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:56:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0060 *REMOVAL OF END ANCHORAGE 0.000

0.000

202-01300  
 

0.000

EACH

168.60000 0.000.000

0.00

0065 CLEAN VALVE BOX 0.000

0.000

202-04005  
 

29.000

EACH

84.80000 0.000.000

0.00

0070 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 0.000

0.000

203-00010  
 

137.000

CY  

1.60000 0.000.000

0.00

0075 BLADING 0.000

0.000

203-01500  
 

0.000

HOUR

81.60000 0.000.000

0.00

0080 POTHOLING 0.000

0.000

203-01597  
 

0.000

HOUR

92.50000 0.000.000

0.00

0085 TOPSOIL 0.000

0.000

207-00205  
 

15.000

CY  

35.20000 0.000.000

0.00

0090 *EROSION BALES (WEED FREE) 0.000

0.000

208-00011  
 

0.000

EACH

10.40000 0.000.000

0.00

0095 *SILT FENCE 0.000

0.000

208-00020  
 

0.000

LF  

1.10000 0.000.000

0.00

0100 SEDIMENT REMOVAL AND DISPOSAL 0.000

0.000

208-00100  
 

1.000

L S 

543.90000 0.000.000

0.00

0105 *RESET GROUND SIGN 0.000

0.000

210-00810  
 

18.000

EACH

70.70000 0.000.000

0.00

0110 ADJUST MANHOLE 0.000

24.000

210-04010  
 

60.000

EACH

379.40000 9,105.6024.000

9,105.60
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PCN: 13354-BID    ESTIMATE RUN 08/17/2002

PROJECT: STA 2854-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:56:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0115 ADJUST VALVE BOX 0.000

21.000

210-04050  
 

61.000

EACH

154.00000 3,234.0021.000

3,234.00

0120 *SEEDING (NATIVE) 0.000

0.000

212-00006  
 

0.000

ACRE

1,631.60000 0.000.000

0.00

0125 *MULCHING (WEED FREE) 0.000

0.000

213-00003  
 

0.000

ACRE

870.20000 0.000.000

0.00

0130 *MULCH TACKIFIER 0.000

0.000

213-00061  
 

0.000

LB  

5.50000 0.000.000

0.00

0135 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06000  
 

217.050

TON 

10.30000 0.000.000

0.00

0140 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000

213.170

403-00720  
 

276.250

TON 

58.30000 12,427.81213.170

12,427.81

0145 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000

0.000

403-33841  
 

1,531.010

TON 

41.10000 0.000.000

0.00

0150 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 0.000

0.000

403-33871  
 

16,718.400

TON 

44.90000 0.000.000

0.00

0155 EMULSIFIED ASPHALT (SLOW-SETTING) 0.000

0.000

411-10255  
 

4,619.000

GAL 

1.70000 0.000.000

0.00

0160 *CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 0.000

0.000

412-01120  
 

1,177.000

SY  

75.80000 0.000.000

0.00

0165 *GEOTEXTILE (PAVING) 0.000

0.000

420-00500  
 

36,389.000

SY  

1.10000 0.000.000

0.00
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PCN: 13354-BID    ESTIMATE RUN 08/17/2002

PROJECT: STA 2854-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:56:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0170 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 0.000

0.000

606-00301  
 

0.000

LF  

30.40000 0.000.000

0.00

0175 *END ANCHORAGE TYPE 3D 0.000

0.000

606-01340  
 

0.000

EACH

498.20000 0.000.000

0.00

0180 *TRANSITION TYPE 3G 0.000

0.000

606-01370  
 

0.000

EACH

984.40000 0.000.000

0.00

0185 *TRANSITION TYPE 3H 0.000

0.000

606-01380  
 

0.000

EACH

484.10000 0.000.000

0.00

0190 *TRANSITION TYPE 3J 0.000

0.000

606-01385  
 

0.000

EACH

586.30000 0.000.000

0.00

0195 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 0.000

0.000

606-02001  
 

0.000

EACH

1,468.40000 0.000.000

0.00

0200 *CONCRETE SIDEWALK 0.000

104.300

608-00000  
 

173.000

SY  

34.20000 3,567.06104.300

3,567.06

0205 *CONCRETE CURB RAMP 0.000

200.800

608-00010  
 

276.000

SY  

55.50000 11,144.40200.800

11,144.40

0210 *CURB AND GUTTER TYPE 2 (SECTION I-B) 0.000

4,449.800

609-21010  
 

4,450.000

LF  

7.80000 34,708.444,449.800

34,708.44

0215 *CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000

1,023.900

609-21020  
 

1,456.000

LF  

13.90000 14,232.211,023.900

14,232.21

0220 *GUTTER TYPE 2 (4 FOOT) 0.000

117.400

609-24004  
 

117.000

LF  

19.60000 2,301.04117.400

2,301.04
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PCN: 13354-BID    ESTIMATE RUN 08/17/2002

PROJECT: STA 2854-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:56:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0225 *DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

20.000

EACH

107.40000 0.000.000

0.00

0230 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 0.000

0.000

613-01200  
 

110.000

LF  

17.40000 0.000.000

0.00

0235 *PULL BOX (SPECIAL) 0.000

0.000

613-07000  
 

4.000

EACH

183.90000 0.000.000

0.00

0240 *WIRING (SPECIAL) 0.000

0.000

613-10010  
 

0.000

L S 

2,179.80000 0.000.000

0.00

0245 *SIGN PANEL (CLASS I) 0.000

0.000

614-00011  
 

86.000

SF  

27.20000 0.000.000

0.00

0250 *SIGN PANEL (CLASS II) 0.000

0.000

614-00012  
 

21.000

SF  

19.60000 0.000.000

0.00

0255 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 0.000

0.000

614-01552  
 

53.000

LF  

38.10000 0.000.000

0.00

0260 *LOOP DETECTOR WIRE 0.000

0.000

614-72875  
 

3,960.000

LF  

2.80000 0.000.000

0.00

0265 *CONSTRUCTION SURVEYING 0.000

0.000

625-00000  
 

1.000

L S 

6,634.90000 0.000.000

0.00

0270 MOBILIZATION 0.000

0.250

626-00000  
 

1.000

L S 

25,772.32000 6,443.080.250

6,443.08

0275 PUBLIC INFORMATION SERVICES 0.000

0.250

626-01000  
 

1.000

L S 

3,045.50000 761.380.250

761.38
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PCN: 13354-BID    ESTIMATE RUN 08/17/2002

PROJECT: STA 2854-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:56:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0280 *THERMOPLASTIC PAVEMENT MARKING 0.000

0.000

627-00002  
 

18,597.300

SF  

1.60000 0.000.000

0.00

0285 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 0.000

0.000

627-00012  
 

177.000

GAL 

52.90000 0.000.000

0.00

0290 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

5,043.000

SF  

9.80000 0.000.000

0.00

0295 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(WORD-SYMBOL) 

0.000

0.000

627-30325  
 

107.000

SF  

13.60000 0.000.000

0.00

0300 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

0.000

0.000

627-30330  
 

7,397.000

SF  

8.70000 0.000.000

0.00

0305 *SURVEY MONUMENT (TYPE 1) 0.000

0.000

629-01001  
 

0.000

EACH

125.10000 0.000.000

0.00

0310 *SURVEY MONUMENT (TYPE 2) 0.000

0.000

629-01002  
 

0.000

EACH

190.40000 0.000.000

0.00

0315 *SURVEY MONUMENT (TYPE 5) 0.000

0.000

629-01005  
 

0.000

EACH

65.30000 0.000.000

0.00

0320 *SURVEY MONUMENT (TYPE 2A) 0.000

0.000

629-01021  
 

0.000

EACH

250.20000 0.000.000

0.00

0325 *SURVEY MONUMENT (TYPE 3A) 0.000

0.000

629-01031  
 

1.000

EACH

375.30000 0.000.000

0.00

0330 *MONUMENT BOX 0.000

0.000

629-01050  
 

0.000

EACH

125.10000 0.000.000

0.00
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PCN: 13354-BID    ESTIMATE RUN 08/17/2002

PROJECT: STA 2854-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:56:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0335 *LOCATE MONUMENTS 0.000

0.000

629-01110  
 

8.000

HOUR

81.60000 0.000.000

0.00

0340 *ADJUST MONUMENT BOX 0.000

0.000

629-01210  
 

4.000

EACH

163.20000 0.000.000

0.00

0345 *SURVEY MONUMENT (TEMPORARY) 0.000

0.000

629-01300  
 

10.000

EACH

81.60000 0.000.000

0.00

0350 *FLAGGING 0.000

331.500

630-00000  
 

2,147.000

HOUR

30.50000 10,110.75331.500

10,110.75

0355 *UNIFORMED TRAFFIC CONTROL 0.000

0.000

630-00003  
 

340.000

HOUR

59.90000 0.000.000

0.00

0360 *TRAFFIC CONTROL INSPECTION 0.000

18.000

630-00007  
 

75.000

DAY 

65.30000 1,175.4018.000

1,175.40

0365 *TRAFFIC CONTROL MANAGEMENT 0.000

21.000

630-00012  
 

80.000

DAY 

391.60000 8,223.6021.000

8,223.60

0370 *FLASHING BEACON (PORTABLE) 0.000

0.000

630-80001  
 

0.000

EACH

870.20000 0.000.000

0.00

0375 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000

0.500

630-80341  
 

4.000

EACH

65.30000 32.650.500

32.65

0380 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 0.000

19.500

630-80342  
 

41.000

EACH

108.80000 2,121.6019.500

2,121.60

0385 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000

2.000

630-80343  
 

4.000

EACH

65.30000 130.602.000

130.60
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PCN: 13354-BID    ESTIMATE RUN 08/17/2002

PROJECT: STA 2854-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:56:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0390 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 0.000

40.000

630-80344  
 

80.000

SF  

27.20000 1,088.0040.000

1,088.00

0395 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

0.000

2.000

630-80358  
 

9.000

EACH

543.90000 1,087.802.000

1,087.80

0400 *PORTABLE MESSAGE SIGN PANEL 0.000

0.000

630-80359  
 

113.000

DAY 

108.80000 0.000.000

0.00

0405 *DRUM CHANNELIZING DEVICE 0.000

1.500

630-80360  
 

50.000

EACH

32.70000 49.051.500

49.05

0410 CONCRETE BARRIER (TEMPORARY) 0.000

0.000

630-80370  
 

0.000

LF  

27.20000 0.000.000

0.00

0415 *TRAFFIC CONE 0.000

150.000

630-80380  
 

590.000

EACH

17.40000 2,610.00150.000

2,610.00

0420 MOBILE PAVEMENT MARKING ZONE 0.000

0.000

630-80520  
 

3.000

DAY 

543.90000 0.000.000

0.00

0425 IMPACT ATTENUATOR (TEMPORARY) 0.000

0.000

630-85010  
 

0.000

EACH

3,915.70000 0.000.000

0.00

0430 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0435 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

34,096.620

F A 

1.00000 0.000.000

0.00

0440 F/A ON-THE-JOB TRAINEE 0.000

0.000

700-70020  
 

0.000

EACH

1.00000 0.000.000

0.00
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PCN: 13354-BID    ESTIMATE RUN 08/17/2002

PROJECT: STA 2854-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:56:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY ITEMS 

0445 F/A OJT PILOT 0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0450 F/A QUALITY INCENTIVE PAYMENT ROADWAY SMOOTHNESS 0.000

0.000

700-70025  
 

0.000

F A 

1.00000 0.000.000

0.00

0455 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0460 F/A EARLY COMPLETION OF WORK INCENTIVE 0.000

0.000

700-70035  
 

12,500.000

F A 

1.00000 0.000.000

0.00

0465 F/A OBTAIN POWER FROM XCEL ENERGY 0.000

0.000

700-70074  
 

0.000

F A 

1.00000 0.000.000

0.00

0470 F/A LANDSCAPING 0.000

0.000

700-70310  
 

2,890.930

F A 

1.00000 0.000.000

0.00

0530 PILOT CAR OPERATION UTC VEHICLE 0.000

0.000

630-00001  
 

116.500

HOUR

35.00000 0.000.000

0.00

0535 ADDED ITEM (LUMP SUM)/ REIMURSEMENT FOR ITEMS 
CANCELLATION(1)

0.000

0.000

900-00014  
 

1.000

L S 

2,000.00000 0.000.000

0.00

CAT 167,626.18167,626.181,669,009.78CURRENT AMT0200 $ $ $

CAT NO0300 STR. F-17-W BID ITEMS 

0475 *REMOVAL OF BRIDGE RAILING 0.000

0.000

202-00425  
 

0.000

LF  

12.80000 0.000.000

0.00

0480 RESET OVERPASS MOUNTED SIGN BRACKET 0.000

0.000

210-00808  
 

0.000

EACH

652.70000 0.000.000

0.00
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PCN: 13354-BID    ESTIMATE RUN 08/17/2002

PROJECT: STA 2854-087                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:56:33

CUMULATIVE
AMOUNT

CAT NO0300 STR. F-17-W BID ITEMS 

0485 *RESET CHAIN LINK FENCE 0.000

0.000

210-01050  
 

0.000

LF  

46.50000 0.000.000

0.00

0490 *CONCRETE CLASS D 0.000

0.000

601-03000  
 

0.000

CY  

435.10000 0.000.000

0.00

0495 *REINFORCING STEEL (EPOXY COATED) 0.000

0.000

602-00020  
 

0.000

LB  

1.10000 0.000.000

0.00

0500 *BRIDGE RAIL TYPE 10M (SPECIAL) 0.000

0.000

606-11032  
 

0.000

LF  

81.60000 0.000.000

0.00

0505 *2 INCH ELECTRICAL CONDUIT 0.000

0.000

613-00200  
 

0.000

LF  

8.20000 0.000.000

0.00

0510 *F/A REBUILD PORTIONS OF PRESENT STRUCTURE 0.000

0.000

700-70034  
 

31,372.220

F A 

1.00000 0.000.000

0.00

0540 ADDED ITEM (LUMP SUM)/ REIMBURSEMENT FOR BRIDGE ITEMS 
CANCELLATION(2).

0.000

0.000

900-00014  
 

1.000

L S 

19,234.00000 0.000.000

0.00

CAT 0.000.0050,606.22CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0515 FIELD OFFICE (CLASS 2) 0.000

1.000

620-00002  
 

1.000

EACH

16,315.20000 16,315.201.000

16,315.20

0520 FIELD LABORATORY (CLASS 2) 0.000

1.000

620-00012  
 

1.000

EACH

13,596.00000 13,596.001.000

13,596.00

0525 SANITARY FACILITY 0.000

0.000

620-00020  
 

1.000

EACH

235.00000 0.000.000

0.00

CAT 29,911.2029,911.2030,146.20CURRENT AMT0400 $ $ $

$ 197,537.38197,537.38$1,749,762.20$CURRENT AMTPROJECT TOTAL


